


IMPLEMENTATION PLAN

The Implementation Plan outlines the capital work projects to be undertaken to deliver the Placemaking & Public Realm Strategy. It also identifies key steps / actions in the process, whether these be technical studies, detailed design / documentation or construction works.

Capital Works Project	Key Steps / Actions	SHORT 1-5 years*	MEDIUM 5-15 years*	LONG 15+ years*
1 Esplanade Connection	Detailed design and construction documentation		○	
	Construct pedestrian connection Freedom Park to Esplanade			○
2 Mary-to-Bay Trail (Freedom Park)	Detailed design and construction documentation		○	
	Construct pedestrian link through Freedom Park			○
3 Main St North	Speed Limit Review incl. traffic, speed and pedestrian counts	○		
	Detailed design and construction documentation		○	
	Undergrounding of Ergon			○
4 Main St / Torquay Rd Roundabout - new ped crossings	Construct ultimate road and pedestrian upgrades			○
	Detailed design and construction documentation	○		
	Undergrounding of Ergon in Main St and Torquay Rd	○		
	Design and construct relocation of minor drainage system in Library and Admin Centre Site	○		
5 Main St - Torquay Rd Intersection - (signalised crossing)	Construct raised roundabout pedestrian solutions	○		
	Detailed design and construction documentation		○	
6 Main St South	Construct - signalised intersection			○
	Speed Limit Review incl. traffic, speed and pedestrian counts	○		
	Design and construct interim raised pedestrian crossing(s) midblock	○		
	Detailed design and construction documentation		○	
7 Torquay Rd East	Construct ultimate road and pedestrian upgrade			○
	Speed Limit Review incl. Traffic, speed and pedestrian counts	○		
	Traffic and Pedestrian Management Plan	○		
	Stormwater drainage and overland flow assessment	○		
	Detailed design and construction documentation (ultimate)		○	
8 Torquay Rd West	Undergrounding of Ergon			○
	Construct ultimate road and pedestrian upgrade			○
	Speed Limit Review incl. Traffic, speed and pedestrian counts	○		
	Traffic and Pedestrian Management Plan	○		
	Stormwater drainage and overland flow assessment	○		
9 Mary to Bay Trail - PCYC Carpark to Library and Admin Centre	Undergrounding of Ergon		○	
	Detailed design and construction documentation			○
	Construct ultimate road and pedestrian upgrade			○
	Active Transport Options Analysis, incl. pedestrian and cyclist counts	○		
	Detailed design and construction documentation - Lighting and Passive Surveillance	○		
10 Old Maryborough Rd Intersection and Rail Trail Crossing	Construct Lighting and Passive Surveillance	○		
	Detailed design and construction documentation - cycle lane link and covered walkway		○	
	Construct cycle lane link and covered walkway			○
	Construct ultimate road and pedestrian upgrade			○

* Timeframes are subject to funding, demand and ongoing Council prioritisation processes



IMPLEMENTATION MAP

Capital Works Project	Key Steps / Actions	SHORT 1-5 years*	MEDIUM 5-15 years*	LONG 15+ years*
10 Old Maryborough Rd Intersection and Rail Trail Crossing	Traffic and Pedestrian Management Plan	○		
	Detailed design and construction of interim Old Maryborough Road mobility corridor refuge crossing	○		
	Detailed design and construction documentation - ultimate Main Street and Old Maryborough Road Intersection			○
	Construct ultimate Main Street and OMR signalised intersection incorporating rail trail synchronised crossing			○
11 Charles St Parking	Acquire land for on street parking	○		
	Detailed design and construction documentation - Charles Street Parking		○	
	Construct Charles Street parking		○	
12 Alice St Parking	Construction phase	○		
13 Library and Admin Centre Carpark	Construction phase	○		

* Timeframes are subject to funding, demand and ongoing Council prioritisation processes