

Key Milestones	Indicative Timeframes
Community Engagement	Nov - Dec 2019
Review of community feedback	December 2019
Development of Waterbody Management Strategy Development of Waterbody Management Plans (including recommended actions, high level cost estimates and indicative timeframes) for Lowlands Lagoons and Ululah Lagoons	January – May 2020
Higher risk initiatives to be considered for draft 20/21 Operational Budget by Council	March – June 2020
Finalisation of Water Management Strategy Finalisation of Waterbody Management Plan - Lowlands Lagoons Finalisation of Waterbody Management Plan - Ululah Lagoons	June 2020
Implementation Phase for Strategy and Waterbody Management Plans: Prioritise the recommended actions, prepare detailed designs and detailed cost estimate for consideration by Council for inclusion in 2021/22 and future budgets	2020/21